



# Goring Village Hall

## Chairman's Report for 12<sup>th</sup> September 2018

### Hot Water & Heating Boiler

I plan to meet with Harry Denison to finalise the scope for this work on Monday 17<sup>th</sup> September. Harry should have re-quoted by the end of September.

### PAT Tester & Testing

Tester sent for calibration.

### MRI

A MRI Scan is due shortly. We need to set a date.

### Floors

The refurbished floor surface is superb. I have sent a personal note to the contractor.

All chairs were checked for broken or missing feet and new ones installed as necessary.

A second chair moving trolley is to be purchased.

In an effort to minimize damage from chairs and tables notices have been positioned in MH & BR. The Barn Dance does not seem to have damaged the floors but if we find too much damage going forward we may have to insist on caretaker positioning and clearing of furniture for all events.

Richard has fitted the new BR mat.

Roger Pratley has modified the trolleys and replaced all the wheels.

### Loft

The loft has been boarded from the GGP room to the clock. This will allow better organised storage of 'village' equipment.

Sample plastic bins have been purchased and tested for size & suitability. The remainder will be bought by the end of the week. Then it can all be labeled, listed and go into the loft.

### Porch Roof

Tracey Averies is arranging for the pointing between the stone blocks and brickwork to be repointed w/c 10<sup>th</sup> September.

### Old China

All taken by Whitchurch Hill VH

### **Dropbox**

Everyone has been sent a link to Dropbox so that they can bypass using their own account space. It is important that nobody deletes anything from the folders via their own space as this will delete the files completely. I will back up the files and then deletion can take place.

### **Under Stage**

We still need to remove the remainder of the rubbish under the stage so that the trolleys can be swapped and some tables stored on a trolley.

### **Website Ownership**

I will shortly begin the process of moving the website from my personal Weebly account to a Goring Village Hall account. This is necessary so that it remains the property of GVH when I have left the committee.

**Bernard Novell**